



Administrative Aspects of Project Implementation and Reporting EU4Health Programme (AWP2021-2022)

Marilena DI STASI

Head of Sector

Health and Digital Executive Agency (HaDEA), Sector A1.1

Table of contents

- GRANT MANAGEMENT
- TECHNICAL IMPLEMENTATION – *continuous reporting*
- TECHNICAL & FINANCIAL IMPLEMENTATION –*periodic reporting, amendments*
- ROLES & RESPONSABILITIES
- COMMUNICATION, DISSEMINATION AND VISIBILITY

Table of contents

- GRANT MANAGEMENT
- TECHNICAL IMPLEMENTATION – *continuous reporting*
- TECHNICAL & FINANCIAL IMPLEMENTATION – *periodic reporting, amendments*
- ROLES & RESPONSABILITIES
- COMMUNICATION, DISSEMINATION AND VISIBILITY

Grant Agreement - structure

- Terms and Conditions

- Annexes

1. Description of the Action (DoA, Part A)

1. Description of the action (DoA part B Annex - Detailed Budget Table)

1. Description of the Action (DoA, Part B)

2. Estimated budget for the action

- 2a. Additional information on unit costs and contributions

3. Accession Forms

4. Model for the financial statements

5. Specific rules

**Important to have
the last version of
the DoA!**

Table of contents

- GRANT MANAGEMENT
- TECHNICAL IMPLEMENTATION – *continuous reporting*
- TECHNICAL & FINANCIAL IMPLEMENTATION – *periodic reporting, amendments*
- ROLES & RESPONSABILITIES
- COMMUNICATION, DISSEMINATION AND VISIBILITY

ELECTRONIC GRANT MANAGEMENT SYSTEM

RESEARCH & INNOVATION
Grant Management Services

European Commission

Help

MY PROJECT

Launch new interaction with the EU +

Periodic Reporting

01 Nov 2022 (Draft) | Submitted | 03 Feb 2023 (29/35 days) (Observations) | Paid

Upload and Submit your Observations on

Interim Payment by other beneficiaries

Process documents

Process communications

Process history

Continuous Reporting

26 Sep 2022 (Started) | Completed

Continuous reporting data

Process documents

Process communications

Process history

H2020 ONLINE MANUAL


ONLINE MANUAL

HOW TO

Funding & Tenders portal
<https://ec.europa.eu/info/funding-tenders/opportunities/portal/screen/home>




Continuous Reporting




On-going process:

- Continuous update of Summary for publication
- Uploading of deliverables
- Monitoring/reporting on milestones and critical risks (foreseen & unforeseen)
- Reporting on Communication and Dissemination activities
- Reporting on Events and Trainings

Accessible through F&T Portal:



Project Summary




Must be suitable for **direct publication** by the Granting Authority

Ensure to include:

- Summary of the action context and objectives
- A description of the work performed and main results achieved
- A description of the expected final results and their potential impact and use (if possible beyond the duration of the project)

⚠ A separate summary should be provided for each reporting period

Deliverables



Deliverables and Other Reports

 For each Deliverable, a single file (max 52MB) can be uploaded

▼ Add actual delivery dates (or new due date for late deliverables, together with an explanation for the delay). In the Comments, please indicate if the deliverable was achieved as planned or not.


The labels used mean:

Public – fully open (🚩 automatically posted online on the Project Results platforms)

Sensitive – limited under the conditions of the Grant Agreement


EU classified – RESTREINT-UE/EU-RESTRICTED, CONFIDENTIEL-UE/EU-CONFIDENTIAL, SECRET-UE/EU-SECRET under Decision 2015/444

Milestones



Milestones

CRITICAL RISKS



Grant Management		Project Continuous Report							
	Project Summary	Deliverables	Milestones	Critical Risks	Disseminati... activities	Communic... Activities	Events and Trainings	Financial support to 3rd parties	
	✓	i	i	✓	✓	✓	✓	✓	

Critical Implementation Risks and Mitigation Actions

Critical Risks

- Foreseen Risks (Annex 1, Part A of the GA) – to be documented, when occurring, with evidence of the undertaken counteracting/mitigation actions
- Unforeseen Risks (risks detected after the Grant Agreement Preparation) – to be added and documented, when occurring, with evidence of the undertaken counteracting/mitigation actions

Dissemination activities

Grant Management | Project Continuous Report

Project Summary	Deliverables	Milestones	Critical Risks	Dissemination activities	Communic... activities	Events and Trainings	Financial support to 3rd parties
✓	i	i	✓	✓	✓	✓	✓

Dissemination Activities

There is no dissemination activity for this project yet
 List the dissemination activities carried out in the context of the project.
 Include dissemination activities mentioned in the proposal and new ones.

Dissemination Activity Name	What? Type of dissemination activity	Who? Target audience Reached	Why? Description of the objective(s) with reference to a specific project output (max 200 characters)	Status of the dissemination activity
-----------------------------	--------------------------------------	------------------------------	---	--------------------------------------

Add dissemination activity

Dissemination activity name *

What? Type of dissemination activity *

Who? Target audience Reached * Research communities
 Industry, business partners
 Innovators
 Investors
 International organisation (UN body, OECD, etc.)
 EU Institutions
 National authorities
 Regional authorities
 Local authorities
 Civil society
 Citizens
 Specific end user communities
 Other

Why? Description of the objective(s) with reference to a specific project output (max 200 characters) *

Status of the dissemination activity *

* mandatory fields

Communication activities

Grant Management | Project Continuous Report

Project Summary ✓ | Deliverables ⓘ | Milestones ⓘ | Critical Risks ✓ | Disseminati... activities ✓ | **Communic... Activities ✓** | Events and trainings ✓ | Financial support to 3rd parties ✓

Communications Activities

There are no communication activities for this project yet

Communication on projects is a strategically planned process that starts at the outset of the action and continues throughout its entire lifetime, aimed at promoting the action and its results. It requires strategic and targeted measures for communicating about (i) the action and (ii) its results to a multitude of audiences, including the media and the public and possibly engaging in a two-way exchange.

List the communication activities carried out in the context of the project. Use the same labels used in your DEC plan.

Communication Activity Name	Description	Who? Target audience	How? Communication channel	Outcome	Status
-----------------------------	-------------	----------------------	----------------------------	---------	--------

Communication Activity Name * ⓘ Communication Activity

Description *
Communication Activity description

Who? Target audience * INVESTORS

How? Communication channel * INTERVIEW

Outcome * ⓘ 10

Status *
ONGOING
CANCELLED
DELIVERED
ONGOING
POSTPONED

* mandatory fields

Events and trainings

Grant Management Project Continuous Report

Project Summary	Deliverables	Milestones	Critical Risks	Disseminat... activities	Communic... Activities	Events and Trainings	Financial support to third parties

Events and Trainings

There is no event and training for this project yet

Participant name	Description Name	Description Type	Description Area	Description Location	Description Duration (days)	Male Attendees	Female Attendees	Non-binary Attendees	Total Attendees

Participant of the event or the training

Legal Name

PIC

Description of the event or the training

Name

Type

Area

City

Country

Duration (in days)

Attendees

Male

Female

Non-binary

*mandatory fields

OK Cancel

Table of contents

- GRANT MANAGEMENT
- TECHNICAL IMPLEMENTATION – *continuous reporting*
- TECHNICAL & FINANCIAL IMPLEMENTATION – *periodic reporting*, amendments
- ROLES & RESPONSABILITIES
- COMMUNICATION, DISSEMINATION AND VISIBILITY

REPORTING — PAYMENT REQUESTS

Reporting periods

The action is divided into ‘reporting periods’:

- **RP1**: from month X to month X
- **RP2**: from month X to month X

(Art 21)

The coordinator must submit to the Agency the technical and financial reports.

These reports include requests for payment and must be drawn up using the **forms and templates provided in the electronic exchange system within 60 days** following the end of the reporting period.

REPORTING — PAYMENT REQUESTS



EU4Health Programme (EU4H)

Periodic Report

Technical Report (Part A)
Technical Report (Part B)
Financial Report

Version 1.0
01 April 2022

The **periodic report** includes:

(a) Technical Report

- **Part A**, generated by the IT system, based on data from continuous reporting modules (e.g. deliverables, milestones)
- **Part B**, the narrative part on the explanation of the work carried out, including deviations, to be uploaded as PDF. It must be prepared using the template available in the Portal Periodic Reporting tool

(b) Financial Report:

- the financial statements (for all beneficiaries/affiliated entities)
- the explanation on the use of resources (or detailed cost reporting table, if required)
- the certificates on the financial statements (CFS - if threshold is reached)

Table of contents

- GRANT MANAGEMENT
- TECHNICAL IMPLEMENTATION – *continuous reporting*
- **TECHNICAL & FINANCIAL IMPLEMENTATION** –periodic reporting, *amendments*
- ROLES & RESPONSABILITIES
- COMMUNICATION, DISSEMINATION AND VISIBILITY

Amendments 1/3

39.1 Conditions

The Agreement **may be amended**, unless the amendment entails changes to the Agreement which would call into question the decision awarding the grant or breach the principle of equal treatment of applicants. Amendments may be requested by **any of the parties**.

39.2 Procedure

The party requesting an amendment must submit a **request signed directly in the F&T Portal**.

The request for amendment must include:

- the reasons why
- the appropriate annexes and supporting documents
- for a change of coordinator without its agreement: the opinion of the coordinator (or proof that this opinion has been requested in writing).

The granting authority may request **additional information**.

Amendments 2/3

The **coordinator** submits and receives requests for amendment on behalf of the beneficiaries. If a change of coordinator is requested without its agreement, the submission must be done by another beneficiary (acting on behalf of the other beneficiaries)

- If the party receiving the request agrees, it must **sign the amendment in the tool within 45 days** of receiving notification (or any additional information the granting authority has requested).
- If it does not agree, it must formally notify its disagreement within the same deadline.
- The deadline may be extended, if necessary for the assessment of the request.
- If no notification is received within the deadline, the request is considered to have been rejected.

An amendment **takes effect** on the date of entry into force or other date specified in the amendment.

Get ready > Launch amendment > Amendment preparation > Consult Commission > Sign&Submit > Assessment > Countersign

Amendments 3/3

Typical cases when amendment is necessary:

- Beneficiary terminates its participation and leaves the consortium
- New beneficiary joins the project consortium
- Change / extension of duration
- Change of Annex 1 – description of the action (without changing the scope of the action)
- Addition of new subcontracting item
- Change of reporting scheme
- Change of bank account

→ Proactively consult your Project Officer before officially launching the GA amendment request

Typical cases, when amendment is not necessary:

- Change of legal representative or any other administrative details (name, address, legal form)
- Budget adjustments, except introducing new items under subcontracting

→ budget adjustments need justification in periodic reporting!

Table of contents

- GRANT MANAGEMENT
- TECHNICAL IMPLEMENTATION – *continuous reporting*
- TECHNICAL & FINANCIAL IMPLEMENTATION – *periodic reporting, amendments*
- **ROLES & RESPONSABILITIES**
- COMMUNICATION, DISSEMINATION AND VISIBILITY

Consortium Agreement

Arrangements between beneficiaries must be set out in **Consortium Agreement** (a contract between the beneficiaries). It defines

- internal rules and relationships
- distribution of EU funding and financial responsibilities
- additional rules on rights and obligations related to background and results (see Article 16)
- settlement of internal disputes
- confidentiality arrangements between the beneficiaries.

The consortium agreement must not contain any provision contrary to the Grant Agreement!

Roles and responsibilities towards the Agency

- The beneficiaries have **full responsibility for implementing the action and complying with the Agreement.**
- The beneficiaries are **jointly and severally liable** for the technical implementation of the action as described in Annex 1.

If one of the beneficiaries fails to implement their part of the action, the other beneficiaries must ensure that this part is implemented by someone else (without being entitled to an increase of the maximum grant amount and subject to an amendment).

Responsibilities of the *Project Coordinator*:

- Monitor that the action is implemented properly
- Act as intermediary for all communications between the consortium and the Agency:
 - Request and review any documents or information required and verifying their quality and completeness before passing them on to the Agency
 - Submit deliverables and reports to the Agency
 - Inform the Agency about the payments made to the other beneficiaries, if required
- Distribute the payments received from the granting authority to the other beneficiaries without unjustified delay

Responsibilities of *Each Beneficiary*:

- Keep information stored in the Portal Participant Register up to date
- Inform the granting authority (and the other beneficiaries) immediately of any events or circumstances likely to affect significantly or delay the implementation of the action
- Submit to the coordinator in good time:
 - The financial statements and certificates on the financial statements (CFS), if required
 - The contributions to the deliverables and technical reports
 - Any other documents or information required by the Agency under the agreement
- Submit via the Portal data and information related to the participation of their affiliated entities.

Table of contents

- GRANT MANAGEMENT
- TECHNICAL IMPLEMENTATION – *continuous reporting*
- TECHNICAL & FINANCIAL IMPLEMENTATION – *periodic reporting, amendments*
- ROLES & RESPONSABILITIES
- COMMUNICATION, DISSEMINATION AND VISIBILITY

Communication, Dissemination and Visibility

Article 17.1 Communication — Dissemination – Promoting the action

The beneficiaries must **promote the action and its results to multiple audiences** (including the media and the public), in accordance with Annex 1 and in a strategic, coherent and effective manner.

Before engaging in a communication or dissemination activity expected to have a major media impact, the beneficiaries must inform the granting authority.

Annex 5 Communication and dissemination plan

The beneficiaries must provide a **detailed communication and dissemination plan**, setting out the objectives, key messaging, target audiences, communication channels, social media plan, planned budget and relevant indicators for monitoring and evaluation.

Communication, Dissemination and Visibility

The beneficiaries must engage in the following activities:

- **present the project on the beneficiaries' websites or social media accounts** using the social media references:
Hashtags: #HealthUnion #EU4Health ; **Twitter tags:** @EU_Health @EU_HaDEA
- for actions involving **publications and/or public events:** mention the action, the European flag and funding statement

17.3 Quality of information — Disclaimer

Any communication or dissemination activity related to the action must indicate the following **disclaimer** (translated into local languages where appropriate):

“Funded by the European Union. Views and opinions expressed are however those of the author(s) only and do not necessarily reflect those of the European Union or HaDEA. Neither the European Union nor the granting authority can be held responsible for them.”

Communication, Dissemination and Visibility

Visibility — European flag and funding statement (Article 17.2)

- Communication and dissemination activities must:
 - **acknowledge EU support**
 - **display the European flag (emblem) and funding statement**
- The emblem must remain distinct and separate and cannot be modified
- Apart from the emblem, no other visual identity or logo may be used to highlight the EU support



- When displayed in association with other logos (e.g. of beneficiaries or sponsors), **the emblem must be displayed at least as prominently and visibly as the other logos.**



Funded by the European Union



Co-funded by the European Union



Funded by the European Union




Co-funded by the European Union

EU emblem available at:

http://europa.eu/european-union/about-eu/symbols/flag_en

USEFUL INFORMATION

- Key-information are available in the [Annotated Model Grant Agreement](#)
- Further information is available online ([online manual](#), )
- Reference documents are available [here](#)
- [IT Helpdesk](#) (for any technical issues)

→ In case of uncertainty:
Please contact your Project Officer/Adviser in HaDEA
through the project Coordinator!

Thank you



© European Union 2020

Unless otherwise noted the reuse of this presentation is authorised under the [CC BY 4.0](https://creativecommons.org/licenses/by/4.0/) license. For any use or reproduction of elements that are not owned by the EU, permission may need to be sought directly from the respective right holders.